Description	Evaluation	How likely	Impact	Responsibility	Reaction	Control Measures
Developer gets sick	Delayed Project	Low	High	Developer	Check & refactor code	
Long time spent planning	Need to use time allocated	Medium	Medium	Developer	Use less time on other tasks	Ensure project planning is done correctly
Failure to delivery on time	Project failing	Low	High	Developer	Ask for extension	Ensure planning is accurate
	Back end won't function properly	High	Medium	Developer	Refactor method	Create and implement unit test
	Not possible to work on the program	Medium	Medium	Developer	Add phone connection	Ensure bills are paid
Missed deliverables	Lost Marks	Low	High	Developer	Attempt late delivery	Read specks and keep checking to delivery on time
Web page logs incorrectly	User won't be able to interact with back end	Low	High	Developer	Investigate and refactor the code	Test code often
Misunderstood requirements	Refactor needed	Low	High	Developer	Refactor to correct errors	Read specks and keep checking to stay on task